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Crew
-------
Carla R. Vandiver -                TCS - 4:00 am - 11:00 pm = 19.0 hrs
Pam Schreeder -                   TMA - 5:00 am - 1:30 pm = 8.5 hrs
                                               TCL - 1:30 pm - 5:00 pm = 3.5 hrs
                                               TMA - 5:00 pm - 10:30 pm = 5.5 hrs
Paul Parks -                            TMA - 5:00 am - 1:30 pm = 8.5 hrs 
                                                TCL - 1:30 pm - 5:00 pm = 3.5 hrs
                                                TMA - 5:00 pm - 10:30 pm = 5.5 hrs
Zachary Tibbett -                     TCL - 5:00 am - 10:30 pm = 17.5 hrs
Rhonda Hagar -                       TCL - 5:00 am - 10:30 pm = 17.5 hrs
Pat Ramirez -                           TMA - 5:00 am - 1:30 pm = 8.5 hrs
                                                TCL - 1:30 pm - 5:00 pm = 3.5 hrs
                                                TMA - 5:00 pm - 10:30 pm = 5.5 hrs
Jorge Jimenez -                       TCL - 5:00 am - 10:30 pm = 17.5 hrs
----------------------------------------------------------------------------------------------------------------------------------
Equipment
---------------
Dodge #03 -                            TCS - 4:00 am - 11:00 pm
F -150 #16 -                            TCL - 5:00 am - 10:30 pm
TMA #136 - Pam -                            5:00 am - 9:30 am
                    Pam -                            7:30 pm - 10:30 pm
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Equipment Cont.
-----------------------
TMA #106 - Pat - 5:00 am - 1:30 pm
                    Pat - 5:01 pm - 6:44 pm
TMA #116 - Pam - 5:00 am - 1:30 pm
                    Pam - 6:09 pm - 10:30 pm
TMA #156 - Paul - 9:00 am - 1:30 pm
                    Paul - 11:05 am - 1:30 pm
TMA #196 - Paul - 5:00 am - 9:00 am

PCMS #114 - W/B - SR82 - @ MP 5.5                             - 6:00 am - 10:30 pm = 16.5 hrs
PCMS #115 - E/B - SR82 - 1000 ft E/of Ellensburg          - 5:00 am -   6:09 pm = 13.0 hrs 
PCMS #105-M - E/B - I-90 - @ MP 120                              - 9:30 am - 1:00 pm =   3.5 hrs

A/B # 208 - W/B - SR82                                                     - 6:15 am - 10:30 pm = 16.5 hrs 
A/B #211 - E/B - I-90                                                          - 9:30 am - 1:00  pm  =   3.5 hrs
A/B # 221 - E/B - SR82                                                       - 5:30 am - 6:09 pm  =  13.0 hrs
----------------------------------------------------------------------------------------------------------------------------------
4:00 am - TCS on site - Getting paperwork started - Prepare for the safety meeting
5:00 am - Crew on site - Gather for the safety meeting
5:15 am - Safety meeting over - Getting the tma's ready to go - Rhonda and Pam take the F-150
                 and tma#136 to set the signs for E/B - SR82 - LLC
6:00 am - Signs set and PCMS #114 and #115 set and ready  to go - Crew in place with the tma's
                to start closing the left lane on east bound SR82
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6:30 am - Start to close the left lane on E/B SR82
7:40 am - Done with E/B - SR82 - TMA#106 empty and on shoulder - Starting to unload TMA#196
8:00 am - Starting to close W/B - SR82 
9:30 am - Done with W/B - SR82 - TMA#136 empty and on shoulder - Setting the PCMS#105-M
                E/B - I-90 - PCMS #105-M @ MP 120
10:10 am - A/B # 211 - on E/B - I-90 - LLC
10:15 am - Starting to close the left lane east bound
10:43 am - Starting to empty tma #156
11:03 am - Rory called and said they won't be getting to I-90 so we could pick it up
11:06 am - Started to pick up the LLC - E/B - I-90
12:55 pm - Done with the LLC - E/B - I-90 - Had a semi with a blown tire in closure so we had to 
                  wait for him to leave before we could finish
2:51 pm - Grinder done on W/B - SR82 - Crew was waiting on the road to pick up but moved to 
                 the parking lot to get out of the way of the painting operation -
4:54 pm - Painters are done on E/B - SR82 - Skeet said we can start to open right away
5:01 pm - Getting in place to open the east bound lane
6:09 pm- Done with the east bound side on SR82 - Taking loaded tma's to the yard on Ryegrass
8:08 pm - Starting to open the west bound side of SR82
10:00 pm - All lanes open - taking equipment to yard
10:30 pm - Crew at yard and off
11:00 pm - TCS off - to many hours so I will do my paperwork tomorrow morning
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1 #115 - 1000 ft E/of Ellensburg 5:30 am #114 - @ MP 5,5 6:00 am 

.5 miles e/of PCMS#115 5:30 am 1 mile w/of PCMS #114 6:00 am

1500 ft e/of RWA 5:30 am 1500 ft w/of RWA 6:00 am

 3000 ft e/of RWA 5:30 am 3000 ft w/of RWA 6:00 am

4500 ft E/of RWA 6:00 am 4500 ft w/of RWA 6:30 am

1

2x2

3x2 3x2

4x2 4x2

5 5

PCMS#114, #115

2x2 RWA-Road work ahead

LLC-Left Lane Closed 

M/R-Merge Right 
A/B-Arrowboard #108, #221

TMA-Truck Mounted Attinuator #106,#196,#116,#136

6x2 3106, #196, For set up and 5:30 am #136, #116, For setup and 5:30 am 6x2

Sta. A - Left Lane Closure E/B 5:30 am Hourly 7:30 pm

Sta. B = Left Lane Closure W/B 6:00 am Hourly 10:30 pm
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1 @ MP 120 9:30 am

.5 miles E/of MP 120 9:00 am

1500 ft e/of RWA 9:00 am

 3000 ft e/of RWA 9:00 am

4500 ft E/of RWA 10:30 am

3x2

4x2

5

PCMS # 105-M

2x2 RWA-Road work ahead

LLC-Left Lane Closed 

M/R-Merge Right

A/B-Arrowboard #211

 TMA-Truck Mounted Attinuator # 156, # 116, 

6x2 For set up and take down 9:30 am

Sta. A - Left Lane Closure E/B 9:00 am Hourly 3:00 pm


